COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/25/2005

ESTIMATE SUMMARY 14:20:01
CONTID: C14706 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 14706-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 111.f DAYS TIME ALLOW: 153 WORK DAYS
US 287: Virginia Dale N & S PERCENT TIME: 72.88 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: NH 2873-134
US 287: Virginia Dale N & S
NAME OF ROAD: 287C
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/21/2005 DATE TIME STARTED 05/10/2004
1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN
DATE AWARDED 04/16/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 05/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,521,714.15 PARTICIPATING $ 3,728,123.24 S 1,026,918.35
AWARD PROJECT AMT: S  4,582,362.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 67.52% TOTAL EARNINGS 3,728,123.24 1,026,918.35
FUNDS AVAILABLE: $ 1,793,590.91 STOCKPILED MATERIALS 846.95 0.00
GROSS EARNINGS 3,728,970.19 1,026,918.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,379.11 -849.40
SECURITIES ENCUMBERED 0.00 =3,529.71
NET EARNINGS 3,724,591.08 1,022,539.24
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,724,591.08 1,022,539.24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,022,539.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14706-BID ESTIMATE RUN 05/25/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090 *REMOVAL OF DELINEATOR 900.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0010 202-00201 REMOVAL OF CURB 6,000.000 5,241.000
LF 0.000 0.00
0.90000 5,241.000 4,716.90
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,500.000 4,276.000
SY 0.000 0.00
2.25000 4,276.000 9,621.00
0017 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) MCR LN#7 5,200.000 5,184.000
sy 0.000 0.00
3.25000 5,184.000 16,848.00
0020 202-00425 *REMOVAL OF BRIDGE RAILING 250.000 250.000
LF 0.000 0.00
4.95000 250.000 1,237.50
0025 202-00810 *REMOVAL OF GROUND SIGN 20.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0030 202-00821 *REMOVAL OF SIGN PANEL 22.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,200.000 2,846.000
LF 0.000 0.00
6.00000 2,846.000 17,076.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 21.000 17.000
EACH 2.000 180.00
90.00000 19.000 1,710.00
0045 203-01500 BLADING 200.000 9.000
HOUR 6.000 450.00
75.00000 15.000 1,125.00
0050 208-00005 *EROSION LOG 350.000 350.000
LF 0.000 0.00

5.00000 350.000 1,750.00
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PCN: 14706-BID ESTIMATE RUN 05/25/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000
EACH 0.000 0.00
126.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
505.00000 0.000 0.00
0070 212-00047 *SOIL PREPARATION (SPECIAL) 2.500 0.000
ACRE 0.000 0.00
2,805.00000 0.000 0.00
0075 213-00002 *MULCHING (WEED FREE HAY) 2.500 0.000
ACRE 0.000 0.00
805.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 1,000.000 0.000
1B 0.000 0.00
2.55000 0.000 0.00
0085 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 15,800.000 4,333.050
TON 2,190.980 15,884.61
7.25000 6,524.030 47,299.22
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 67.280
TON 0.000 0.00
75.00000 67.280 5,046.00
0095 403-33831 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 115,000.000 58,901.890
TON 28,061.510 906,667.39
32.31000 86,963.400 2,809,787.45
0097 403-33831 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100) (PG 1,316.230 1,316.230
58-34) (SPECIAL)
TON 0.000 0.00
45.00000 1,316.230 59,230.35
0100 506-00209 RIPRAP (9 INCH) 32.000 14.000
cy 0.000 0.00
100.00000 14.000 1,400.00
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PCN: 14706-BID ESTIMATE RUN 05/25/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0105 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.000 0.000
TON 0.000 0.00
300.00000 0.000 0.00
0110 515-00120 WATERPROOFING (MEMBRANE) 572.000 0.000
SY 0.000 0.00
25.50000 0.000 0.00
0115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0120 603-10120 12 INCH CORRUGATED STEEL PIPE 135.000 105.000
LF 0.000 0.00
25.00000 105.000 2,625.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,000.000 10,413.500
LF 337.500 5,062.50
15.00000 10,751.000 161,265.00
0130 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 1,013.000 1,013.000
LF 0.000 0.00
38.00000 1,013.000 38,494.00
0135 606-01370 *TRANSITION TYPE 3G 9.000 8.000
EACH 1.000 900.00
900.00000 9.000 8,100.00
0140 606-01385 *TRANSITION TYPE 3J 10.000 10.000
EACH 0.000 0.00
635.00000 10.000 6,350.00
0145 606-01390 *END ANCHORAGE TYPE 3K 10.000 10.000
EACH 0.000 0.00
720.00000 10.000 7,200.00
0150 606-01395 *TRANSITION TYPE 3L 12.000 12.000
EACH 0.000 0.00
600.00000 12.000 7,200.00
0155 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 36.000 28.000
EACH 2.000 3,100.00

1,550.00000 30.000 46,500.00
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PCN: 14706-BID ESTIMATE RUN 05/25/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0160 606-11010 *BRIDGE RAIL TYPE 10R 278.000 278.000
LF 0.000 0.00
70.00000 278.000 19,460.00
0163 210-00425 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 640.000
LF 0.000 0.00
16.28000 640.000 10,419.20
0165 609-60011 *CURB TYPE 6 (SECTION M) 8,000.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0170 612-00001 *DELINEATOR (TYPE I) 1,048.000 99.000
EACH 0.000 0.00
14.25000 99.000 1,410.75
0175 612-00002 *DELINEATOR (TYPE II) 191.000 7.000
EACH 0.000 0.00
15.50000 7.000 108.50
0180 612-00003 *DELINEATOR (TYPE III) 180.000 29.000
EACH 0.000 0.00
17.50000 29.000 507.50
0185 614-00011 *SIGN PANEL (CLASS I) 170.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0190 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 164.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0195 614-80385 *RUMBLE STRIP 59,299.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0200 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.950
LS 0.000 0.00
25,000.00000 0.950 23,750.00
0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.050
LS 0.000 0.00

16,938.98000 0.050 846.95
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PCN: 14706-BID ESTIMATE RUN 05/25/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0205 615-00030 EMBANKMENT PROTECTOR TYPE 3 6.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
26,000.00000 0.800 20,800.00
0212 625-00001 CONST SURVEYING (HOUR) ADDED CONST. SURVEYING PER 71.000 49.000
105.08
HOUR 22.000 2,200.00
100.00000 71.000 7,100.00
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
58,160.00000 1.000 58,160.00
0220 627-00005 *EPOXY PAVEMENT MARKING 1,307.000 0.000
GAL 0.000 0.00
46.00000 0.000 0.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 150.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
10.00000 0.000 0.00
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 48.000 0.000
LINE)
SF 0.000 0.00
8.00000 0.000 0.00
0235 630-00000 *FLAGGING 4,740.000 2,793.000
HOUR 1,008.250 21,173.25
21.00000 3,801.250 79,826.25
0240 630-00001 *PILOT CAR OPERATION 1,000.000 390.250
HOUR 146.250 2,925.00
20.00000 536.500 10,730.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 106.000 100.000
DAY 6.000 450.00
75.00000 106.000 7,950.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 155.000 81.000
DAY 25.000 9,750.00

390.00000 106.000 41,340.00
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PCN: 14706-BID ESTIMATE RUN 05/25/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 3.500
EACH 2.800 70.00
25.00000 6.300 157.50
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 82.000 40.500
EACH 33.300 1,998.00
60.00000 73.800 4,428.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 240.00
75.00000 7.200 540.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 1.200 15,038.10
12,531.75000 2.700 33,835.73
0275 630-80360 *DRUM CHANNELIZING DEVICE 75.000 24.000
EACH 43.500 1,740.00
40.00000 67.500 2,700.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 2.000
EACH 11.500 517.50
45.00000 13.500 607.50
0285 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0290 630-80380 *TRAFFIC CONE 250.000 100.000
EACH 80.000 480.00
6.00000 180.000 1,080.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0300 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 220,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH 2873-134 ESTIMATE NO: 0010 14:20:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY BID ITEMS

0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 6,453.240
FA 0.000 0.00
1.00000 6,453.240 6,453.24
0315 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 48.000
FA 0.000 0.00
1.00000 48.000 48.00
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 630-80002 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 1.000
EACH 0.800 480.00
600.00000 1.800 1,080.00
0405 606-02003 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 2.000 2.000
(NONFLARE)
EACH 0.000 0.00
1,875.00000 2.000 3,750.00
0410 700-70222 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 4,000.000 2,613.640
USERS ON PROJECT
FA 0.000 0.00
1.00000 2,613.640 2,613.64
0500 203-00060 EMB MATL (CIP) 2,133.000 1,849.000
cy 284.000 7,952.00
28.00000 2,133.000 59,724.00
0501 603-10240 24 IN CSP 24" CSP EXT. FOR WIDENING - SAFETY 48.000 44.000
LF 4.000 240.00
60.00000 48.000 2,880.00
0502 603-10360 36 IN CSP 36" CSP EXTENSION @ WIDENING -SAFETY 34.000 32.000
LF 0.000 0.00

98.50000 32.000 3,152.00
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CAT NO0200 ROADWAY BID ITEMS

0503 603-30024 24 IN SES 24" SES @ WIDENING AREA - SAFETY 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0504 603-30036 36 IN SES 36" SES @ WIDENING AREA - SAFETY 2.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0505 606-20000 WIRE ROPE SAFETY FENCE 3,000.000 0.000
LF 640.000 14,880.00
23.25000 640.000 14,880.00
0506 606-21000 WIRE ROPE END ANCHORAGE 10.000 0.000
EACH 5.000 14,000.00
2,800.00000 5.000 14,000.00
0507 626-00100 MOBILIZATION (W/O AUTOPAY) MOBILIZATION W/O AUTOPAY - 1.000 0.500
FOR SAFETY WORK
LS 0.000 0.00
25,000.00000 0.500 12,500.00
0508 208-00020 SILT FENCE CMO#2 SM CO#9 1,400.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0509 208-00045 CONC WASHOUT STR CMO#2 SM CO#9 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0510 700-70570 F/A GUARDRAIL CMO #2 SM CO #9 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 202-00001 *REMOVAL OF STRUCTURE MCR LINE #9 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0531 603-15048 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 48" 4.000 0.000
CSPA (SPECIAL) MCR LINE #10
LF 0.000 0.00
370.00000 0.000 0.00
0532 604-00505 *INLET TY D (5 FT) 1.000 0.000
EACH 0.000 0.00

6,840.00000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS

0533 208-00010 EROSION BALES MCR LN #12 EROSION BALES 30.000 0.000
EACH 30.000 540.00
18.00000 30.000 540.00

CAT 0200 CURRENT AMT $ 5,499,614.15 $1,026,918.35$ 3,706,870.18

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,100.00000 1.000 7,100.00
0345 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
CAT 0400 CURRENT AMT $ 22,100.00 $ 0.00$ 22,100.00

PROJECT TOTAL CURRENT AMT $ 5,521,714.15 $1,026,918.35 % 3,728,970.18



